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NASA'S MISSION TO PLANET EARTH
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CSR Objectives

CSR Objectives
v Closure of TRR action items
v Provide status on EOC installation
v Hardware and network working in the EOC
v COTS integrated in the EOC

v Demonstrate readiness of the application software for Acceptance
Testing

v Successfully completed Dry-Run Testing
v Document liens against the FOS Release B system

v Demonstrate readiness of the FOS/ATO combined test team to
proceed with testing

v Red-lined Test Procedures
v Acceptance Test processes clearly defined and documented
v Defined test data and controlled test tools
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FOS Schedule

See next page.
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ID__ | Task Name o[N[D|JJF[M[A]IM]ITaA]s]o[N][D][IF[M]IA]IM]ITIA]s][o[N][D[I]F][M]A]IM]J
1 |CDR @ 1016

2 Al Code & Unit Test _

3 Al Integration & Test _

4 A2 Code & Unit Test _

5 Release A TRR ‘ 8/7

6 A2 Integration & Test _

7 Release A Dry Runs -

8 Release A CSR ‘ 10/21

9 Release A CSR Follow-up ’ 11/7

10 Release A AT .

11 |Release ARRR ‘ 11/27

12 IV&V Testing _

13 |ECT-1 ’ 1/22

14 |BCode&nitTest ——

15 | B Integration & Test _

16 |Release B TRR ‘ 5/29

17 | Release B Dry Runs -

18 | ECT-2 (Hardline) ‘ 6/29

19 |ECT-2 (RF) ‘ 6/30

20 |Release B CSR @ 820

21 Release B AT -

22 Release B RRR ’ 9/2

23 | IV&V Testing _
24 ECT-3 ‘ 1/2

25 | EOS AM-1 End-to-End Test @ 32
26 AM-1 Launch




